FMSIB Quarterly Project Report for March 2014

FMSIB PROJECT # 84

Freight Mobility
Strategic Investment Board

Agency Name and Project Title

City of SeaTac
Connecting 28"/24" Ave S

Contractor
n/a

Project Description

This project will complete the 28"/24™ Ave S. corridor by constructing a
five lane arterial section between S 200" St and S 208" St. When
completed, the 28"/24™ Ave S corridor will provide an alternative for
freight to adjacent, congested SR-99 and provide access to existing
and future freight related businesses along the corridor.

Recent Progress

The consultant is proceeding with design and continuing with agency coordination (Port of Seattle, WSDOT). 60% level
design is complete. NEPA/SEPA complete.

Schedule and Scope changes
(Explain why the project has advanced or delayed since the last update.)
Design phase underway as scheduled.

State funds will be utilized for which phase (s) of the project. Construction

Enjvironmental Impacts / Compliance

None known at this time.

Federal fund Impacts
(Federal funds are included in this project for which phase(s).)
None at this time. Anticipate Federal funds for construction.

Project Milestones Scheduled Attained Milestone Outlook
Environmental Documents
Approved Q1 2014 Feb, 2014 NEPA/ECS & SEPA approved.
RW Complete Q1 2015 MY City Council authorized RW acquisition 2/25/14.
Contract Advertised Q1 2015 MY
Contract Awarded Q1 2015 MY
Groundbreaking Q2 2015 MY
Open to Traffic Q4 2016 MY
_ 2011-13 Cash Flow (FMSIB expenditures billed to WSDOT):
Project Cost Summary: Dollars in Percent
millions of total _
Date Planned Revised Actual
Preliminary Engineering $2.4m 9.9%
Right-Of-Way $6.1m 25.1%
Construction $15.8m 65%
Total Project Cost $24.3m 100%

Agency Contact Information:

Tom Gut, P.E., Public Works Director, City of SeaTac, 206-973-4741, tgut@ci.seatac.wa.us




